
FY10 A-123 Testing Timeline 

 

A-123 Testing Plan 
 
PP&E – Brandon Averill 
 
Purchasing – Neslihan Cerezo 
 
Grants Management – Mayra Prado 
 
 
 
Timeline 

February 1, 2010 – Start requesting populations to pull samples and request supporting 
documentation for Phase I testing (July 2009 – December 2009). 

April 9, 2010 – Phase I Testing Completed. 

April 12, 2010 – Start requesting populations to pull samples and request supporting 
documentation for Phase II testing (January 2010 – March 2010). 

June 18, 2010 – Phase II Testing Completed. 

July 6, 2010 – Start requesting populations to pull samples and request supporting 
documentation for Phase III testing (April 2010 – June 2010). 

 August 6, 2010 – Phase III Testing Completed. 

 


