
FY11 A-123 Testing Timeline 

 
A-123 Testing Plan 
 
Loans – Brandon Averill 
 
PP&E – Neslihan Cerezo 
 
Inventory – Maria King 
 
Grants Management – Sharon Whisenhunt 
Financial Reporting – Sharon Whisenhunt 
 
Revenue – Mary Abadiez 
 
 
Timeline 

February 1, 2011 – Start requesting populations to pull samples and request supporting 
documentation for Phase I testing (July 2010 – December 2010). 

March 3, 2011 – Provide Team Lead with completed workpapers for review. 

March 17, 2011 – Provide Team Lead with completed workpapers for review. 

March 31, 2011 – Provide Team Lead with completed workpapers for review. 

April 8, 2011 – Phase I Testing Completed. 

April 11, 2011 – Start requesting populations to pull samples and request supporting 
documentation for Phase II testing (January 2011 – March 2011). 

May 12, 2011 – Provide Team Lead with completed workpapers for review. 

May 26, 2011 – Provide Team Lead with completed workpapers for review. 

June 9, 2011 – Provide Team Lead with completed workpapers for review. 

June 17, 2011 – Phase II Testing Completed. 

July 5, 2011 – Start requesting populations to pull samples and request supporting 
documentation for Phase III testing (April 2011 – June 2011). 

July 21, 2011 – Provide Team Lead with completed workpapers for review. 

August 4, 2011 – Provide Team Lead with completed workpapers for review. 

August 9, 2011 – Phase III Testing Completed. 


